



# PM GCSS-Army's NT Advisory Group Support Status Report July 8, 1999



*J.G. Van Dyke & Associates, Inc.*

A

**WANG** company  
GLOBAL





# PM GCSS-Armory Leadership

- Task 5.4 Internet Information Server (IIS)
- Task 5.8 Microsoft Message Queue Server (MSMQ)
- Task 6.1 Windows 2000 Security Model Evaluation and Recommendations
- Task 6.1.1 Windows 2000 Public Key Infrastructures (PKI)
- Task 6.2 Windows 2000 Active Directory





# PM GCSS-Army NTAG Plan: Status Points

- Task Plans: Strategic (scope, objectives, effort, schedule, required resources) and Tactical (detailed plan)
- Task Execution Methods:
  - Microsoft Materials: identified and as is from vendor
  - Test & Evaluate: familiarize and experiment
  - Research & Development: investigate and configure
  - Outsource: solicit participation from other parties
  - Government Materials: identified and as is





# Status Points (cont.)

- Papers: produce and deliver required documentation; provide knowledge base
- Demonstrations: prepare and conduct
- Briefings: produce and present a briefing to the NTAG
- Requirements: generate as appropriate





# Task Lead Roles: Status Summary

	<u>Phase I</u>	<u>Phase II</u>	<u>Phase III: Execute</u>					<u>Phase IV: Results</u>			
	Strategic Plan	Tactical Plan	Microsoft Materials	Test & Eval.	R & D	Outsource	Gov't. Materials	Papers	Demos	Briefings	Rqmts.
MSMQ	+	+	+	*	+	X	X	+	X		
IIS	+	+				*	X				
Active Directory	+	+	+			X					
Security Model Mgmt.	NA	NA		X	X	X			X	X	X
PKI	+	+				X					

+ Accomplished or Used

□ In process or to be done

X None planned

\* Special case





# Microsoft Message Queue Server Task

- Deliverables:
  - papers:
    - Intro & Architecture
    - Design Considerations
    - Install & Configure
    - Develop. Environment
    - Security
  - briefing
  - requirements
- Status:
  - Internal review
  - 100% complete
  - 100% complete
  - 70% complete
  - 100% complete
  - next NTAG mtg.
  - based on NTAG mtg.





# Internet Information Server Task

- Deliverables:
  - paper
  - demonstration
  - briefing
  - requirements
- Status:
  - late August delivery
  - next NTAG mtg.
  - next NTAG mtg.
  - based on comments from briefing





# Windows 2000 (NT 5) Active Directory Task

- Deliverables:
  - papers:
    - Intro and Architecture
    - Features
    - ADSI
    - Scalability and Perf.
    - Security
    - UNIX Interoperability
  - demonstration
  - briefing
  - requirements
- Status:
  - all by end of July
  - next NTAG mtg.
  - next NTAG mtg.
  - based on comments







# Windows 2000 Security Model & PKI Tasks

- In Oct 98, NTAG:
  - realized that scope was too big
  - divided area into 10 sub-tasks
- Coordination of 10 by PM GCSS-Army
- PKI lead to PM GCSS-Army
- Dec 98 NTAG meeting decided to use Microsoft materials if no others contributed





# Security Model Subtasks

- 6.1.1 - Public Key Infrastructure (PKI)
- 6.1.2 - Win32 Crypto API (CAPI)
- 6.1.3 - Virtual Private Networks (VPN)
- 6.1.4 - Smart Card API
- 6.1.5 - Security Configuration Editor
- 6.1.6 - Secure Channel
- 6.1.7 - Kerberos





# Windows 2000 (NT 5)

## Security Model Management Task

- Deliverables:
  - Microsoft documentation
- Status:
  - identification and compilation started; mid-August delivery





# Windows 2000 (NT 5) Public Key Infrastructure (PKI) Task

- Deliverables:
  - papers:
    - Intro and Architecture
    - Develop. Environment
    - Design Considerations
    - Install & Configure
    - PKI Applications
  - demonstration
  - briefing
  - requirements
- Status:
  - mid-August delivery
  - next NTAG
  - next NTAG
  - based on briefing





# Lead Status Summary

	<u>Phase I</u>	<u>Phase II</u>	<u>Phase III: Execute</u>				<u>Phase IV: Results</u>			
	Strategic Plan	Tactical Plan	Microsoft Materials	Test & Eval.	R & D	Outsource	Gov't. Materials	Papers	Demos	Briefings Rqmts.
MSMQ	+	+	+	*	+	X	X	+	X	
IIS	+	+				*	X			
Active Directory	+	+	+			X				
Security Model Mgmt.	NA	NA		X	X	X			X	X
PKI	+	+				X				

+ Accomplished or Used

□ In process or to be done

X None planned

\* Special case





# Contact Information

Bob “Fridge” Frees  
J. G. Van Dyke and Associates  
(703) 916-7184  
fridge@wang.com



*J.G. Van Dyke & Associates, Inc.*  
A **WANG** company

